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SECTION I:  PROPOSAL 

 
 
 
 

Date: 

 
 
 
June, 15, 2001 

 
Agency Name: Department of Human Services 

Project Name: HIPAA for Medicaid Systems 

Expenditure Name: Project 

Agency Manager: Mary Tavegia 
 

Agency Manager Phone Number / E-mail: 281-7265,  mtavegia@dhs.state.ia.us 
 

Executive Sponsor (Agency Director or Designee): Dennis Headlee,  Division Administrator, Division of 
Medical Services 

 
Request For ROI Application Waiver:   
Agencies are required to complete this funding application when requesting funds for any project,  
any IT expenditure costing over $100,000, or any non-routine IT expenditure.  If you feel there is 
compelling reason to waive this requirement, please provide (in the box provided below) a brief 
description of the project or expenditure, the budget amount, and a rationale for the waiver request.  
Until a decision is made regarding your waiver request, it is not necessary to complete any other 
portion of this application.  The ITD Enterprise Quality Assurance Office will convey waiver request 
decisions within five working days of receipt.             
 

Explanation:  None - this expenditure is for greater than $100,000 

 
A. Project or Expenditure Rationale 

Is this project or expenditure necessary for compliance with a Federal standard, initiative, or 
statute?       YES  (If “YES,” explain)     NO 

 

 
Is this project or expenditure required by State statute?      YES  (If “YES,” explain)     NO 

 

 
Does this project or expenditure meet a health, safety or security requirement?  

YES  (If “YES,” explain)     NO 
 

Explanation:  The Kassebaum-Kennedy Health Insurance Portability and Accountability Act (HIPAA) of 1996 
was signed  into law on August 21, 1996.  It requires compliance with Federal regulations concerning administrative 
simplification, privacy and security.  Each of these regulations will require changes to Medicaid  related systems. 

Explanation:        

This is an electronic template.  Please enter your responses on this document.  Only electronic 
submittals of this template will be accepted.  Proposals submitted after the designated due date 

may not receive funding consideration. 
FINAL AUDIT REQUIRED:  The Enterprise Quality Assurance Office of the Information 

Technology Department is required to perform a final project outcome audit, after  
implementation, for all Pooled Technology funded projects.   



 

State of Iowa – Return on Investment Program – IT Project Evaluation 
Page 2 

 

I 
T 
 

P 
R 
O 
J 
E 
C 
T 
 

E 
V 
A 
L 
U 
A 
T 
I 
O 
N 

 

 
Is this project or expenditure necessary for compliance with an enterprise technology standard? 

 YES  (If “YES,” explain)     NO 
 

 
Is this project or expenditure consistent with meeting the goals and objectives of the State’s 
strategic plans? 

 YES  (If “YES,” explain)     NO 
 

 
Is this a “research and development” project or expenditure?        YES  (If “YES,” explain)     NO 

 

 
B. Project or Expenditure Summary 

 
1. Provide a pre-project or pre-expenditure (before implementation) and a post-project or post-

expenditure (after implementation) description of the impacted system or process.  In particular, 
note if the project or expenditure makes use of information technology in reengineering traditional 
government processes. 

Explanation:  This project will allow for Medicaid payment for approximately 234,000 average monthly clients.  It 
will safeguard health data for clients as well as tracking and informing clients of releases of individual health data. 

Explanation:        

Explanation:  This change allows the Department to meet changes in payment for health needs, privacy of health 
data needs and have more consistent data toward the results of safe, stable, healthy, and self sufficient Iowans. 

Explanation:        
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2. Summarize the extent to which the project or expenditure improves customer service to Iowa 

citizens or within State government.  Included would be such items as improving the quality of 
life, reducing the government hassle factor, providing enhanced services, improving work 
processes, etc. 

Response:     
A.  Pre-Project description:   The intent of HIPAA is to improve the efficiency and effectiveness of the healthcare 
system by encouraging the development of health information systems that utilize Electronic Data Interchange (EDI) for 
the administrative and financial transactions specified.  In addition, HIPAA requires the use of national transaction 
standards when performing these business transactions between organizations electronically.  HIPAA provides 
additional requirements concerning privacy and security concerning electronic transactions and privacy of health data.  
The organizations affected are all state agencies who process Medicaid data, and providers (institutions and private 
organizations), who provide client data and billing as well as all the health care industry.  It further requires that all 
parties using these transactions for healthcare follow the guidelines established by national implementation guides.  The 
HealthCare Finance Administration (HCFA) is administering HIPAA at the Federal level has just released the final 
federal regulations requiring the states to comply with HIPAA.  The Department of Human Services completed an initial 
assessment of the HIPAA requirements in SFY 2001.  This assessment indicated that HIPAA will affect all systems in 
the Department of Human Services that deal with eligibility and payments and the Fiscal Agent.  The remediation of our 
medical systems will be accomplished with a 90% Federal match.  Thus, this project requires the 10% state funds from 
the pooled technology funds to complete. 
 
B. Post-Project description: This request represents SFY 2003 funding to meet federal requirements for HIPAA 
requirements which were scheduled to begin during SFY 2001 and be completed by the end of SFY 2003. 
        Support project planning and project management required to implement federal requirements.  
        Support application remediation and system programming; increased tracking for claim payment and release of 
        identifiable health care information; and to take advantage of improvements in technology.  
 
Results that will be achieved with this funding include: 
--   Complete and accurate federal data reporting. 
          New HIPAA requirements. 
 --   Failure to comply with HIPAA requirements can result in up to $25,000 per person, annually in addition to civil  
                 penalties.  
 
The regulations concerning administrative simplification (transactions) and privacy have just been completed  (the 
security guidelines have not been finalized to date).  HIPAA is a massive national undertaking that affects all health care 
payment sources, including but not limited to Medicaid.  National procedure, provider, and individual identifier codes 
will be established, and even the claim form will be standardized nationwide.  In order to comply we will need to change 
the codes we use to pay Medicaid claims. The new codes will require an extra space for information because the code is 
longer for provider numbers.  This will also cause need for more electronic storage.  New codes will have to be cross-
referenced to old codes and a method of storing this cross-reference will have to be maintained.  Security requirements 
are also very stringent, and the Department will have to come into compliance if our current procedures do not meet the 
new standards.  There are penalties specifically related to failure to comply with security standards. Compliance with 
HIPAA will require significant re-programming of both DHS and fiscal agent systems.   
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3. Identify the main project or expenditure stakeholders and summarize the extent to which each, 

especially citizens, is impacted.  In particular, note if the project or expenditure helps reconnect 
Iowans to State government. 

 
 

Response:    
Justification for funding request: 
    This funding supports and is necessary for the continued ongoing, long-term operation of our programs.   
    Federal and state law changes and changing federal regulations require technology enhancements on an ongoing basis. 
    Improving work processes will improve the quality and accuracy of services to consumers, thereby increasing 
         customer satisfaction, and avoiding future federal error rate sanctions. 
    State match is required to receive federal matching assistance in Medicaid programs.   
    This funding supports the Department’s goal to encourage stable, self-sufficient, healthy and safe families. 
 
Fiscal consequences of not funding technology: 
    State match is required to receive federal matching funds in the Medicaid programs.  Every state dollar lost will  
         result in loss of one or more federal dollar (in fact up to 9 Federal dollars per one state dollar). 
    Failure to comply with HIPAA requirements can result in loss of FFP of as much as 90% and penalties up to $25,000 
    per person annually in addition to civil penalties.  
     Inability to pay providers in the manner required by Federal law. 
 
Other consequences of not funding technology: 
    Consumers will not have the full protection for privacy issues. 
    Line staff will not have the technology support to implement federal or state requirements.  Staff will have to 
        manually process, track and report data for federal purposes or to monitor the effect of new policies. 
    The Department and policy makers will not have data to use for program administration and evaluation. 
 

Response:    
The project stakeholders are: 
External Customers   
    This technology will support programs that provide benefits and/or services annually to approximately 234,000 
       (average monthly) individuals who receive Medicaid.  :  Ultimately, Medicaid clients can expect to benefit from 
improvements in the availability and portability of health coverage through the implemenatation of this technology.  
Also, HIPAA Privacy Standards are required as part of the technology to protect the privacy of  individually identifiable 
health information.  Failure to implement Privacy Standards may result in client complaints against the Iowa State 
Medicaid program for failure to meet compliance of the HIPAA regulation. 
    Legislators and policy makers will have access to data needed to make decisions. 
    Fiscal Agent monitors and pays Medicaid claims to providers and for clients. 
    Approximately 35,000 providers whose electronic claims we must accept.  It is possible that if Medicaid does not pay 
bills electronically, the providers may withdraw their services to the Medicaid clients in Iowa.  The providers may just 
bill the client in frustration thus cutting off medical care to the client. 
    Health Maintenance Organizations - HMOs are required to meet HIPAA standards relative to enrollment data, 
therefore formats will be changed accordingly.  Technology is necessary to enable acceptance/exchange of HMO 
enrollment data in a timely manner. 
 
Internal Customers 
    700 Department of Human Services line staff using the systems daily as a basic function of their jobs. 
    Department of Human Service management staff making decisions based on the data. 
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SECTION II:  PROJECT ADMINISTRATION     
 
 
      A.  Agency Information 

      1.  Project Executive Sponsor Responsibilities:  The sponsor must have the authority 
           to ensure that adequate resources are available for the entire project, that there is 
           commitment and support for the project, and that the organization will achieve 
           successful project implementation.   
 
          Response:  No response required. 
 
       2. Organization Skills: 
           a. List the project management skills necessary for successful project implementation 
           b. List the project management skills available within the agency 
           c. List the source(s) of project management skills lacking within the agency 
           d. Summarize relevant agency project management experience and results 

            
B.  Project Information 
 

1. History: 
a.  Is this project the first part of a future, larger project?  If so, please explain. 
b.  Is this project a continuation of a previously begun project?  If so, please 

explain project history, current status, and results. 

         
2. Expectations:  Describe the primary purpose or reason for the project. 

 

Response:    
a. Project Management skills are required to plan, coordinate, and monitor the progress toward HIPAA 
compliance both with the state and fiscal agent's systems.  Sub-contract management may also be necessary, 
because the project may be split into several sub-projects/phases and be handled by multiple sub-contractors. 
 
b.  The Project Management skills available in the agency are modest at this time and probably not adequate 
for this project. 
 
c.  . Sources of project management skills are: 
        -  Consultants or 
       -  Internal state staff  
 
d.   Our agency has some project management capability, but no real experience in managing a complex IT 
development and deployment as this project.  Outside oversight would be the most practical. 

Response:    
a. This project is a single project with no planned future stages.  However, it might take more than one fiscal 
year to complete it based upon the final security regulations. 
 
b. This project is a new project dictated by Federal regulations 
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3. Measures:  Describe the criteria that will be used to determine if the project is 

successful. 
 

 
4. Environment:  List the project participants (i.e. single agency, multiple 

agencies, State government enterprise, citizens, associations, or businesses, 
etc.). 

 

 

Response:    Technology is a significant support to the Department’s goal to support stable, self-
sufficient, healthy and safe families.  Strategies and initiatives to support this goal include:  
    Increased capability to exchange data as required. 
    Improved capability to manage privacy and security issues concerning client information. 
    Increased access to health care for low-income children. 
  
 More direct goals that will be met with this funding include: 
     More efficient, effective implementation of changes so that customer satisfaction is enhanced. 
    To improve program accuracy and avoid federal sanctions. 
    To meet federal data reporting requirements. 
  
 Benefits that will be result from this funding include: 
    Efficient, effective implementation of changes resulting in improved customer service. 
    Improved program accuracy and avoidance of federal sanctions. 
    Meet federal data reporting requirements. 

Response:    
-- Federal data reporting requirements will be met so that no federal sanctions are incurred.  
-- All Federal requirements will be met. 
-- Efficient work processes will be implemented and readily accessible data will be available.   
--Capable of interfacing with the providers' systems. 

Response:   The following will have input into the development of all projects: 
-- Department of Human Services policy staff. 
-- Department of Human Services data management staff. 
-- Department of Human Services line staff. 
-- Department of Human Service management staff. 
-- Clients for privacy and security changes 
-- Providers  
-- Provider Associations 
-- Trading partners 
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5. Risk:  Describe the project risks which may be internal or external to State 
government, i.e. implementing versus not implementing project, changing 
technology, potential cost overruns, changing citizen demand or need, etc. 

 

 
6. Security / Data Integrity / Data Accuracy / Information Privacy 

                a.  List the security requirements of the project 
                b.  Describe how the security requirements will be integrated into the project 
                     and tested 
                c.  Describe what measures will be taken to insure data integrity, data accuracy 
                     and information privacy.   
 

            
7. Project Schedule 

                Describe general time lines, resources, tasks, checkpoints, deliverables, 
                responsible parties, etc. 
 

         
 

Response:   Since this project will contain a variety of efforts, each will be for priority, timeliness, 
staffing and any other areas of concern for project delivery.  A senior level Sponsor team will be established 
to provide executive oversight to the project.  Each component will be monitored through project control for 
the detail portions.  Reviews will assess if the project is on schedule, if requirements have changed, and how 
we are progressing against the budget.    If DHS does not implement HIPAA, we will be violation of federal 
law with risk of penalites from HCFA..  Also, there may be lawsuits from providers who expect compliance.  
Non compliance could mean that providers could refuse to serve clients when Medicaid does not pay the bills 
thus health care needs of clients would not be met. 

Response:   The data within these applications is considered confidential and bound by 
confidentiality/non-disclosure laws. Security is ensured at multiple levels and by multiple methods. RACF 
security and internal application security is used on the mainframe applications. For the Client Server 
applications, NT Authentication, SQL Authentication, and internal application security is used. All data 
elements are secured within their environment and data accuracy and integrity is ensured by application edits. 

Response:   Since this project will contain a variety of efforts, each will be for priority, timeliness, 
staffing and any other areas of concern for project delivery.  A senior level Sponsor team will be established 
to provide executive oversight to the project.  Each component will be monitored through project control for 
the detail portions.  Reviews will assess if the project is on schedule, if requirements have changed, and how 
we are progressing against the budget.   
 
More specifically, we would like to accomplish the following: 
  --  Translator development/purchase and installation for transaction processing by end of SFY 2003. 
  --  Privacy issues completed by end of SFY 2003. 
  --  Security issues completed by end of SFY 2004 (if not sooner). 



 

State of Iowa – Return on Investment Program – IT Project Evaluation 
Page 8 

 

I 
T 
 

P 
R 
O 
J 
E 
C 
T 
 

E 
V 
A 
L 
U 
A 
T 
I 
O 
N 

 

SECTION III:  TECHNOLOGY   (In written detail, describe the following) 
 
A.  Current Technology Environment 
     1. Software (Client Side / Server Side / Midrange / Mainframe): 
         a. Application software   
         b. Operating system software   
         c. Major interfaces to other systems, both internal and external 

 
 

    2.  Hardware (Client Side / Server Side / Mid-range / Mainframe): 
         a. Platform, operating system 
         b. Storage and physical environment 
         c. Connectivity and bandwidth 
         d. Logical and physical connectivity 
         e. Major interfaces to other systems, both internal and external 
 

Response:    
a.  Application software covers a wide variety depending upon the systems solution.  Our current environment 
includes: 
Client Side –  
Microsoft Products including, but not limited to: Visual Studio 6.0, MS Project 98, MS Office Suite 
Professional, MS Front Page 98, MS SQL 6.5 & 7.0, etc. 
MicroFocus Products including, but not limited to: Net Express 3.0, Revolve, etc. 
EDA Products including, but not limited to: EDA Client, EDA ODBC Extender, etc. 
CA Products including, but not limited to: CA Server ODBC Drivers 
Visio 5.0 & 2000 
JavaScript 
VB Script 
PowerDesigner 6.0 
Paint Shop Pro 6.0 
Marshallsoft SEECB4 
 
Server Side – 
Microsoft Products including, but not limited to: MS SQL 6.5 & 7.0, MS Exchange, IIS, etc. 
EDA Products including, but not limited to: EDA Client, EDA ODBC Extender, etc. 
Active Server Pages 
REXEC Daemon 
FTP 
 
Mainframe – 
IBM Products including, but not limited to: TSO, CICS, PanValet, etc. 
CA Products including, but not limited to: IDMS, Culprit, etc. 
SyncSort 
VSAM 
COBOL 
  
b.  Operating system Software includes: 
Client Side-  MS Windows 95/98/2000/NT 
Mainframe -  MVS, etc. 
 
c.  Major interfaces are the agency's Fiscal Agent MMIS system (external), DHS MMIS system (internal) and 
the electronic billing systems of various providers across the state. 
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Response:    
a. Platform, operating system  
 
Developer Environment 
Make/Model Quantity CPU Operating System 
Compaq DeskPro 9 200 Windows 95 
Gateway 2000 5 200 Windows 95 
Gateway E3000 4 200 Windows 95 
Gateway E3200 3 350 Windows 95 
Gateway E4200 10 350 Windows 95 
Gateway E4200 5 500 Windows 95 
NEC Powermate 8100 11 350 Windows 95 
NEC Powermate Enterprise 16 233 Windows 95 
Gateway E-4200 10 700 Windows 95 
 
LAN Environment 
Quantity CPU RAM Hard Disk Space Operating 
System Function/Description Associated Software Communication Requirements 
1 266 128MB 13GB Windows NT File/Print Services NT T1 
1 200 2GB 20GB Windows NT SQL Server 6.5 NT, SQL 100MB 
1 200 1GB 21GB Windows NT SQL Server 6.5 NT, SQL 100MB 
1 266 128MB 13GB Windows NT File/Print Services NT T1 
2 200 1GB 25GB Windows NT File/Print Services    NT, FACS & Star 100MB 
4 549 1GB 27GB Windows NT SQL Server 7.0 Test & Prod  NT, SQL 100MB 
1 399 1GB 44GB Windows NT SQL Server 7.0 Test & Prod  NT, SQL 100MB 
2 200 64MB 8GB Windows NT Imaging NT, Eastman Imaging 100MB 
1 200 256MB 12GB Windows NT Imaging NT, Eastman Imaging 100MB 
1 200 196MB 12GB Windows NT WINS NT 100MB 
4 200 128MB 12GB Windows NT Imaging NT, Eastman Imaging T1 
1 200 128MB 16GB Windows NT Intranet FACS NT, FACS, IIS 100MB 
1 200 128MB 4GB Windows NT Imaging NT, Eastman Imaging T1 
1 497 512MB 50GB Windows NT Exchange Server NT, Microsoft Exchange 100MB 
1 266 512MB 13GB Windows NT Network Monitoring Server NT, HP Openview 1 
1 266 32MB 5GB Windows NT File/Print Services NT T1 
1 266 256MB 13GB Windows NT Technet, Network Adm, File NT 100MB 
2 266 128MB 12GB Windows NT HelpDesk Software/SMS NT, SupportMagic, SMS  
143 266 128MB 13GB Windows NT File/Print Services NT T1 
2 333 128MB 13GB Windows NT File/Print Services NT T1 
1 333 128MB 14GB Windows NT Middleware Server NT, IBI 100MB 
1 200 128MB 14GB Windows NT Middleware Server NT, IBI 100MB 
1 266 128MB 14GB Windows NT File/Print Services NT 100MB 
1 333 128MB 25GB Windows NT Vipers NT, Vipers T1 
1 399 104MB 44GB Windows NT Middleware Server NT, IBI 100MB 
2 266 128MB 13GB Windows NT File/Print Services NT T1 
1 100 128MB 7GB Windows NT Admin Images NT, Norton Ghost 100MB 
1 266 128MB 13GB Windows NT HelpDesk Software NT, SupportMagic 
2 500 2GB 19GB Windows NT Intranet Server NT, IIS, Misc. Application 
2 500 1GB 17GB Windows NT Internet Server NT, IIS, Misc. Application 100 
7 500 128MB 18GB Windows NT Exchange Server NT, Microsoft Exchange 100MB 
1 450 104MB 26GB Windows NT Internet Test Server NT, IIS, Misc. Application 
Mainframe Environment 
IDM 9672R45       OS390     JES3 
b.  Storage and physical environment  - see above list 
c.  Connectivity and bandwidth - see above list 
d. Logical and physical connectivity - 
e. Major interfaces - Fiscal Agent MMIS and DHS MMIS 
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B.  Proposed Technology Environment 
 
     1. Software (Client Side / Server side / Mid-range / Mainframe) 
          a. Application software 
          b. Operating system software 
          c. Major interfaces to other systems, both internal and external 
          d. General parameters if specific parameters are unknown or to be determined 
 

 
     2. Hardware (Client Side / Server Side / Mid-range / Mainframe) 
         a. Platform, operating system 
         b. Storage and physical environment 
         c. Connectivity and Bandwidth 
         d. Logical and physical connectivity 
         e. Major interfaces to other systems, both internal and external 
         f. General parameters if specific parameters are unknown or to be determined 
 

 
C.  Data Elements 
      If the project creates a new database, provide a description of the data elements.              
 

 
SECTION IV:  Financial Analysis 
 
A.  Budget:  Enter figures and calculate (see formula below) Total Annual Prorated Cost (State Share). 
 

( ) CostoratedAnnualShareStateCostOngoingAnnualShareState
LifeUseful

AmountBudget Pr%% =×+







×








 
 

Budget 
Line 

Items 

Budget 
 Amount 

(1st Year Cost) 

 
 
 

Useful 
Life 

(Years) 

 %  
State 
Share 

 Annual 
Ongoing 

Cost  

 %  
State 
Share 

 Annual 
Prorated 

 Cost 

Response:    
a. Application software -  Not yet determined because no vendor has been selected.  The proposal will be 
evaluated for compatibility with our environment and standardization within the industry. 
 
b. Operating system software -  Not yet determined because no vendor has been selected.  The proposal will be 
evaluated for compatibility with our environment and standardization within the industry. 
 
c.  Major interfaces must consider the agency's Fiscal Agent MMIS system (external), DHS MMIS system 
(internal) and the electronic billing systems of various providers across the state. 
 
d.  The solution must conform to the requirements of standardization/simplification, privacy and security dictated 
by the Federal Government in the HIPAA regulations. 

Response:   Not known at this time   

Response:   This is included in the HIPAA Assessment study accomplished in SFY 2000.  There may not 
necessarily be a new database created but modifications (new elements, expanded elements) could be created. 
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(After 1st Year) 

Agency Staff 
$1,780,000  10  24%  $110,000  28%  $73,520 

Software 
$750,000  8  25%  $0  25%  $23,438 

Hardware 
$0  5  10%  $0  25%  $0 

Training 
$0  5  10%  $0  25%  $0 

Facilities 
$0  10  10%  $0  25%  $0 

Professional 
Services 

$30,400,000  8  14%  $  50%  $532,000 

ITD Services 
$0  4  10%  $0  25%  $0 

Supplies, 
Maint, etc. 

$0  1  10%  $0  25%  $0 

Other (Specify) 
$0  1  10%  $0  25%  $0 

Totals 
$32,180,000  -------  -------  $3,400,000  ------  $628,958 

 

 
Transfer this amount to the ROI Financial Worksheet, item “D” on page 15. 
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B.  Funding:  Enter data or provide response as requested 
 
1. This is (pick one):  A Pooled Technology Fund or Reengineering Fund Request 

 An Agency IT Expenditure or Budget Request (General Fund, Road 
Funds, etc) 

 Other – Specify:     
 
 

2. On a fiscal year basis, enter the estimated cost by funding source? 
 FY03 FY04 FY05 
  

 Cost ($) 
% Total  
 Cost 

 
 Cost ($) 

% Total  
 Cost 

 
 Cost ($) 

% Total  
 Cost 

State General Fund $325,740 1% $385,000 7% $116,000 3% 
Pooled Tech. Fund  $4,236,260 13% $1,246,000 22% $1,120,000 33% 

Federal Funds $27618000 86% $4,064,000 71% $2,164,000 64% 
Local Gov. Funds $         % $         % $         % 

Grant or Private Funds $         % $         % $         % 
Other Funds (Specify) $         % $         % $         % 

Total Project Cost $32180000 100% $5,695,000 100% $3,400,000 100%

 
If applicable, summarize prior fiscal year funding experience for the project / expenditure. 

 
1. On a fiscal year basis, how much of the total ($ amount and %) project / expenditure cost would 

be absorbed by your agency from normal operating budgets (all funding sources)? 
    

 
2. Identify, list, and quantify all new annual ongoing  (maintenance, staffing, etc.) related costs (State 

$s) that will be incurred after implementation or expenditure.   
      

 
C.  ROI Financial Worksheet:  Respond to the following and transfer data to the ROI Financial 
      Worksheet (see IVC11) as necessary: 

 
1. Annual Pre-Project Cost – Quantify all actual state government direct and indirect costs 

(personnel, support, equipment, etc.) associated with the activity, system or process prior to 
project implementation.  This section should be completed only if state government 
operations costs are expected to be reduced as a result of project implementation. 

  

Response:      For this particular project, no prior years funds were expended.  A separate project, HIPAA 
Assessment, was conducted in SFY 2001 for approximately $700,000.  

Response:    $325,740 

Response:     $110,000 = 1/2 FTE from Policy (DMS) to monitor the on-going requirements of HIPAA and 1/2 
FTE from DDM to provide maintenance support of internal systems.  There will be an on-going annual cost for 
maintenance of the fiscal agent's MMIS support as a separate contract - this has not been quantified yet. 
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2. Annual Post-Project Cost – Quantify all estimated State government direct and indirect costs 

associated with activity, system or process after project implementation.  This section should 
be completed only if State government operations costs are expected to be reduced as a 
result of project implementation. 

 

 
3. State Government Benefit -- Subtract the total “Annual Post-Project Cost” from the total 

“Annual Pre-Project Cost.”  This section should be completed only if State government 
operations costs are expected to be reduced as a result of project implementation.  

 
4. Citizen Benefit – Quantify the estimated annual value of the project to Iowa citizens.  This 

includes the “hard cost” value of avoiding expenses (“hidden taxes”) related to conducting 
business with State government.  These expenses may be of a personal or business nature.  
They could be related to transportation, the time expended on or waiting for the manual 
processing of governmental paperwork such as licenses or applications, taking time off work, 
mailing, or other similar expenses.  As a “rule of thumb,” use a value of $10 per hour for 
citizen time savings and $.325 per mile for travel cost savings. 

 
5. Opportunity Value/Risk or Loss Avoidance Benefit – Quantify the estimated annual non-

operations benefit to State government.  This could include such items as qualifying for 
additional matching funds, avoiding the loss of matching funds, avoiding program 
penalties/sanctions or interest charges, avoiding risks to health/security/safety, avoiding the 
consequences of not complying with State or federal laws, providing enhanced services, 
avoiding the consequences of not complying with enterprise technology standards, etc. 

 

Response:     N/A  

Response:   N/A  

Response:     N/A 

Response:    If there are no changes to the electronic billing, citizens may lose service providers, or in some cases 
citizens who can not afford to pay, will be billed for health services since providers cannot bill Medicaid in the manner 
the law allows. 
 
Under the privacy aspect, citizens will not be assured of the privacy and security of their data as required of most 
entities under federal law. 
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6. Total Annual Project Benefit -- Add the values of all annual benefit categories. 

 

 
7. Total Annual Project Cost – It is necessary to estimate and assign a useful life figure to each 

cost identified in the project budget.  Useful life is the amount of time that project related 
equipment, products, or services are utilized before they are updated or replaced.  In general, 
the useful life of  hardware is three (3) years and the useful life of software is four (4) years.  
Depending upon the nature of the expense, the useful life for other project costs will vary 
between one (1) and four (4) years. On an exception basis, the useful life of individual project 
elements or the project as a whole may exceed four (4) years.  Additionally, the ROI 
calculation must include all new annual ongoing costs that are project related.  Completing 
Section IV-A, Project Budget of the evaluation document will provide all the necessary 
information for this item. 

 

 
8. Benefit / Cost Ratio – Divide the “Total Annual Project Benefit” by the “Total Annual Project 

Cost.”  If the resulting figure is greater than one (1.00), then the annual project benefits 
exceed the annual project cost.  If the resulting figure is less than one (1.00), then the annual 
project benefits are less than the annual project cost. 

 

 
9. ROI -- Subtract the “Total Annual Project Cost” from the “Total Annual Project Benefit” and 

divide by the amount of the requested State IT project funds. 
 

 
10. Benefits Not Readily Quantifiable -- List the project benefits which are not readily quantifiable 

(i.e. IT innovation, unique system application, utilization of new technology, hidden taxes, 
improving the quality of life, reducing the government hassle factor, meeting a strategic goal, 
etc.).  Rate the importance of these benefits on a “1 – 10” basis, with “10” being of highest 
importance.  Check the  “Benefits Not Readily Quantifiable” box in the applicable row.   

 

Response:   If we do not meet the Federal requirements of HIPAA two possible consequences could occur: 
(1) Some of our Federal matching funds could be in jeopardy, because our MMIS is not in compliance. 
(2)  We would incur Federal penalties as high as $25,000 per incident (234,000  clients) possible total of 
              $5,850,000,000. 
 
Iowa Department of Human Services could draw down 90 % federal money with the needed HIPAA changes to the 
MMIS system (that would mean the changes necessary at the fiscal agent as well as the changes necessary at the state 
level for the enrollment of citizens into Health Maintenance organizations and capitated care.)  Usually the Federal 
drawdown is 75% and in some cases 50% of the costs. 
 
See Section 1 – Proposal Summary – Project Benefits.  

Response:   See ROI Financial Worksheet. 

Response:     See Section 3 – Project Budget.  

Response:   See Section 3 – Project Budget 

Response:      See Section 3 – Project Budget 

Response:    See Section 1, Proposal Summary, Project Benefits – All are a level 10. 
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11.  ROI Financial Worksheet 

Annual Pre-Project Cost -  How You Perform The Function(s) Now  

FTE Cost (salary plus benefits): $     

Support Cost (i.e. office supplies, telephone, 
pagers, travel, etc.): 

$     

Other Cost (expense items other than FTEs & 
support costs, i.e. indirect costs if applicable, etc.): 

$     

A. Total Annual Pre-Project Cost: $0

Annual Post-Project Cost – How You Propose to Perform the Function(s) 

FTE Cost: $     

Support Cost (i.e. office supplies, telephone, 
pagers, travel, etc.): 

$     

Other Cost (expense items other than FTEs & 
support costs, i.e. indirect costs if applicable, etc.): 

$     

B. Total Annual Post-Project Cost: $     

State Government Benefit ( = A-B ): $0

Annual Benefit Summary  

State Government Benefit: $     

Citizen Benefit: $     

Opportunity Value or Risk/Loss Avoidance Benefit: $5,850,000,000

C. Total Annual Project Benefit: $5,850,000,000

D.  Annual Prorated Cost (SECTION IV-A):  $628,958 

Benefit / Cost Ratio:  (C / D) = 9,301 

Return On Investment (ROI):  (C – D / 
Requested Project Funds) x 100 =  138,787%

 Benefits Not Readily Quantifiable 
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Section V:  ITC Project Evaluation Criteria 
 

Criteria and Location in Project Evaluation Document Points 

1. Is the project a statutory requirement; legal requirement; federal or state 
mandate; health, safety or security requirement or issue; and/or required for 
compliance with the enterprise technology standards? 

           Location:  Section I-A 

15 

2. Will the project improve customer service? 
           Location:  Section I-B.2 

15 

3. Does the project have a direct impact on citizens? To what extent does the 
project help reconnect state government with Iowans? 

          Location:  Section I-B.3 

10 

4. Does the project provide a sufficient tangible and/or intangible return on 
investment? Will it generate savings or income?  

          Location:  Section IV-C 

10 

5. Does the project make use of information technology and its practical       
application in reengineering traditional government processes consistent with 
the goals and objectives of the state’s strategic plans? 

          Location:  Section I-B.1 

10 

6. Risk: What are the risks associated with the project?  Such risks may include 
those internal and external to state government, the risk of doing a project, the 
risk of not doing a project, and the risks associated with changing 
technologies, potential cost overruns, and changing citizen demands and 
needs. 

          Location:  Section II-B.5 

10 

7. Is this funding required to continue a project that was begun prior to the year 
funding is being requested for and does it have proven past performance? Is 
the funding part of a multi-year strategy? 

          Location:  Section II-B1, IVB2 

10 

8. Will the project be for only one agency, multiple agencies, or the state  
government enterprise? 

          Location:  Section I-B3, IIB4  

10 

9. Has the applicant maximized their own and other resources in the project? Is 
alternative funding unavailable for this project? (If no other funding available, 
project will not be completed without Pooled Technology funding) 

          Location:  Section IV-B.2, IV-B.3 

5 

10. What is the credibility of the requester based on past performance on other 
projects?  

          Location:  Section II-A.2.d 

5 

Total 100 
 


	1. Software (Client Side / Server Side / Midrange / Mainframe):
	a. Application software
	b. Operating system software
	c. Major interfaces to other systems, both internal and external

